COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 05/ 2019

ESTI MATE SUMVARY 08: 40: 09
CONTI D C21923 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21923-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.0 DAYS TIME ALLOW 8/15/2019 FI XED COVPLETI ON DAl

REG ON 2 WDE, PRI MARILY URBAN LOCATION I N EL PASO COUNTY  PERCENT TI ME: 28.13 ORI G TI ME ALLOW 8/15/2019 FI XED COVPLETI ON DAl

PROJECT NO STAR200- 242
R2 NORTH PROGRAM WALL REPAI RS

NAME OF ROAD: 025A

PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 03/ 30/ 2019 DATE TI ME STARTED 02/05/2019
4 | NVERNESS COURT E, SUITE 250 DATE LET 01/ 03/ 2019 DATE WORK BEGAN 02/ 18/2019
DATE AWARDED 01/17/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/04/2019 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 02/05/2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2,733, 958.00 PARTI Cl PATI NG $ 38, 090. 00 $ 2,710.00
AWARD PRQJECT AMT:  $  2,656,524.00 NON- PARTI Cl PATI NG 337, 665. 90 319, 913.90
PERCENT COVPLETE: 13. 74% TOTAL EARNI NGS 375, 755. 90 322,623.90
FUNDS AVAI LABLE: $ 2,358,202.10 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 375, 755. 90 322, 623. 90
TOTAL CLAI MB: $ 0.00 RETAI NAGE -7,795. 80 -6,201.84

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 367, 960. 10 316, 422. 06

LI QU DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 367, 960. 10 316, 422. 06

OTHER ADJUSTNMENTS 0.00 0.00

PAYVENT DE s 316,422.06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C21923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21923-BID ESTI MATE RUN 04/ 05/ 2019
PRQJECT: STAR200- 242 ESTI MATE NO 0002 08: 40: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
96. 00000 0. 000 0. 00
0065 208-00207 *Erosi on Control Managenent 20. 000 0. 000
DAY 6. 000 1, 848. 00
308. 00000 6. 000 1, 848.00
0070 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0075 240-00020 Netting 100. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0.00
0080 403-00721 Hot M x Asphalt (Patching) (Asphalt) 11. 000 0. 000
5% 0. 000 0.00
298. 00000 0. 000 0. 00
0085 420-00102 Geotextile (Erosion Control) (C ass 1) 30. 000 0. 000
SY 0. 000 0. 00
6. 50000 0. 000 0.00
0090 506- 00206 Riprap (6 Inch) 1. 000 0. 000
cY 0. 000 0.00
491. 00000 0. 000 0. 00
0095 507-00000 Concrete Slope and Ditch Paving 60. 000 0. 000
cY 29. 200 22,133.60
758. 00000 29. 200 22,133.60
0100 507-00350 G outed Riprap Slope and Ditch Paving 8. 000 0. 000
cY 0. 000 0.00
458. 00000 0. 000 0. 00
0105 601-01000 Concrete Class B 3. 000 0. 000
cY 0. 000 0. 00
1, 322. 00000 0. 000 0.00
0110 602-00000 Rei nforcing Steel 229. 000 0. 000
LB 0. 000 0.00

3. 00000 0. 000 0. 00



CONTI D: C21923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21923-BID ESTI MATE RUN 04/ 05/ 2019
PRQJECT: STAR200- 242 ESTI MATE NO 0002 08: 40: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 603-01180 18 Inch Reinforced Concrete Pipe 30. 000 0. 000
LF 0. 000 0. 00
204. 00000 0. 000 0. 00
0120 603-50012 12 Inch Plastic Pipe 28. 000 0. 000
LF 0. 000 0. 00
128. 00000 0. 000 0.00
0125 607-11525  *Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0130 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 300 9, 360. 00
31, 200. 00000 0. 300 9, 360. 00
0135 626-00000  *Mbbilization 1. 000 0. 000
LS 0.500 115, 896. 00
231, 792. 00000 0.500 115, 896. 00
0140 626-01103 *Public Information Services (Tier II1) 1. 000 0. 300
LS 0. 100 883. 50
8, 835. 00000 0. 400 3,534.00
0145 627-00013 *Paverent Marking Paint (H gh Build) 2.000 0. 000
GAL 0. 000 0. 00
234. 00000 0. 000 0. 00
0150 630- 00000 *Fl aggi ng 400. 000 0. 000
HOUR 0. 000 0. 00
26. 00000 0. 000 0.00
0155 630-00007 *Traffic Control Inspection 42.000 2.000
DAY 40. 000 8,320. 00
208. 00000 42.000 8, 736. 00
0160 630-00012 *Traffic Control Management 111. 000 2.000
DAY 1. 000 733. 00
733. 00000 3.000 2,199. 00
0165 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 1.500
EACH 0. 000 0. 00

208. 00000 1.500 312. 00



CONTI D: C21923 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21923-BID ESTI MATE RUN 04/ 05/ 2019
PRQJECT: STAR200- 242 ESTI MATE NO 0002 08: 40: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80337 *Barricade (Type 3 MC) (Tenporary) 5. 000 0. 000
EACH 0. 000 0. 00
208. 00000 0. 000 0. 00
0175 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 4.000
EACH -1.000 -57.00
57. 00000 3. 000 171. 00
0180 630-80342 *Construction Traffic Sign (Panel Size B) 30. 000 0. 000
EACH 5. 000 1, 065. 00
213. 00000 5. 000 1, 065. 00
0185 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
3, 640. 00000 2.000 7,280. 00
0190 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 1. 000 0. 000
Type
ype) EACH 0. 000 0.00
1, 040. 00000 0. 000 0. 00
0195 630-80360  *Drum Channel i zi ng Devi ce 200. 000 3.500
EACH 10. 000 570. 00
57. 00000 13. 500 769. 50
0200 630-80363  *Drum Channel i zi ng Device (Wth Light) (Flashing) 100. 000 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00
0205 630-80380 *Traffic Cone 200. 000 0. 000
EACH 0. 000 0. 00
13. 00000 0. 000 0. 00
0210 700-70010 F/ A Mnor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70016 F/ A Fuel Cost Adjustnent 5, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21923 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21923-BI D
PRQIECT STAR200- 242 ESTI MATE NO 0002
CURRENT
REF | TEM I TEM QUANTI TY/ Qr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0225 700-70380 F/ A Erosion Control 5, 000. 000
FA
1. 00000
CAT 0200 CURRENT AMT $
CAT NOO300 STRUCTURES 24E
0230 210-00002 *Reset Structure 1. 000
LS
654, 792. 00000
0235 504- 06406 *Soi | Nail 2, 800. 000
LF
41. 00000
0240 504-06410 *Verification Testing 2.000
EACH
1, 716. 00000
0245 605-00120 12 Inch Perforated Pipe Underdrain 147. 000
LF
160. 00000
0250 641-10000 *Shotcrete 218. 000
Sy
136. 00000
CAT 0300 CURRENT AMT $
CAT NO0301 STRUCTURES 25A
0255 202-05150  *Sandbl asti ng 406, 360. 000
SF
1.10000
0257 900- 00021 Added Item (Square Foot)/ Brush Blasting 0. 000
SF
0. 77000
0260 509-90003 Paint Structural Steel 1. 000
LS
83, 650. 00000
0262 900- 00014 Added Item (Lunp Sum)/ Paint Structural Steel 0. 000
LS

81, 833. 35000

Page 6
ESTI MATE RUN 04/ 05/ 2019
08: 40: 09

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

0. 000
0. 000 0.00
0. 000 0.00

631, 235.00 % 175,166.10%  192,918.10

0. 000
0. 150
0. 150

98, 218. 80
98, 218. 80

0. 000
. 000 33, 169. 00

. 000 33, 169. 00

0. 000
2.000 3,432.00

2.000 3,432.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
73.000 9, 928. 00
73.000 9, 928. 00

826,192.00 % 144,747.80%  144,747.80

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D: C21923

PCN: 21923-BID

PRQIECT STAR200- 242

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURES 25A

0265 515-00400 *Concrete Seal er

0270 601-06150

Concrete (Patching)

0282 900- 00006

CAT NO0400

0275 620- 00002 Field Ofice (Cass 2)

0280 620-00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Added Item (Dol lar)/ Value Engineering |ncentive

Page 7
ESTI MATE RUN 04/ 05/ 2019

ESTI MATE NO: 0002 08: 40: 09
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
46, 468. 000 0. 000
sy 0. 000 0. 00
14. 75000 0. 000 0. 00
72. 000 0. 000
SF 0. 000 0. 00
311. 00000 0. 000 0. 00
0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0301  CURRENT AMT $ 1,238, 441.00$ 0.00$ 0. 00
1. 000 1. 000
EACH 0. 000 0. 00
35, 380. 00000 1. 000 35, 380. 00
2.000 0. 000
EACH 2.000 2,710. 00
1, 355. 00000 2.000 2,710. 00
CAT 0400  CURRENT AMT $ 38, 090.00$ 2,710.00$ 38, 090. 00
PRQJECT TOTAL CURRENT AMI $ 2,733,958.00$  322,623.90% 375, 755. 90



